

Sun	Mon	Tue	Wed	Thu	Fri	Sat
23	24	25 woodworking Idea	26 main project plans	27	28	29

Sun	Mon	Tue	Wed	Thu	Fri	Sat
1	2	3	4	5	6	7
			constraints	midterm leading		
8	9	10	11	12	13	14
presentations	meet with idea	presentations	complete computer		buy materials	
15	16	17	18	19	20	21
presentations	confirm timeline of	presentations	begin construction			
22	23	24	25	26	27	28
spring breaaakkk						
29	30	31	1	2	3	4
complete construction/help from idea forge					pick up finishing	
bracket installation						

Sun	Mon	Tue	Wed	Thu	Fri	Sat
29	30	31	1	2	3	4
	complete construction/help from idea forge			pick up finishing		
	bracket installation					
5	6	7	8	9	10	11
		stain wood, fix blemishes			PROJECT COMPLETION	
12	13	14	15	16	17	18
contingency week						
19	20	21	22	23	24	25
complete	artifact complete,					
26	27	28	29	30	1	2
			final leading			